GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – Krishna District – "Completion of incomplete Panchayt Raj Engineering Bhavan at Vijayawada (Ground Floor)" – Revised Administrative Sanction (RAS) for an amount of Rs.125.00 Lakhs – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.260 **Dated.16.03.2024**

Read the following:-

1.G.O.Rt.No.812, PR &RD (Progs.II) Department, Dated:08.09.2022.
2.From the Engineer-in-Chief, PR, A.P. Vijayawada, Letter. No.QC6/ CEVQC/Buildings/0.50% QC Charges/Krishna/2023, Dated:31.01.2024.

.....

ORDER:-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada, in the reference 2nd read above, Government, after careful examination of the matter, hereby accord Revised Administrative Sanction (RAS) for an amount of Rs.125.00 lakhs for the work "Completion of incomplete Panchayt Raj Engineering Bhavan at Vijayawada (Ground Floor)" as against the Original Administrative Sanction (OAS) for an amount of Rs.85.00 Lakhs under 0.5% QC charges to complete the building in full shape for occupancy of offices of EE, PR QA&QC Vijayawada, EE, PIU Vijayawada, Dy.EE QA&QC Vijayawada and central QC lab.

2. The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada shall take further necessary action as per rules in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
Copy to:-
The Accountant General, A.P., Vijayawada
The Director of Works & Accounts, A.P., Mangalagiri.
The Pay & Accounts Officer, A.P., Mangalagiri.
The P.S. to Hon'ble Dy.Chief Minister (Panchayat Raj & Rural Development Department)
The P.S. to Principal Secretary (Panchayat Raj & Rural Development Department)
Sc/Sf.,

//FORWARDED:BY ORDER//

Swamy
SECTION OFFICER